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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for project 568-12-201, Replace 

Flooring Phase 1 as required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

 

C. NOT USED 

 

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the VA Project Manager/COTR in sufficient time to enable 

testing laboratory personnel to be present at the site in time for 

proper taking and testing of specimens and field inspection. Such prior 

notice shall be not less than three work days unless otherwise 

designated by the VA Project Manager/COTR. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) who has the 

30-hour OSHA certification for Construction Safety will maintain a 

presence at the work site whenever the general or subcontractors are 

present. 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  Final approval of the equivalent training in lieu of 

the 10-Hour OSHA certification will be made by the Engineering 

Program Manager. 

2. Submit training records of all such employees for approval before the 

start of work. 
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1.2 STATEMENT OF BID ITEM(S)  

A. GENERAL CONSTRUCION 

 This project consists of removal of existing asbestos containing 

flooring in Buildings 3, 5, 6, 7, 8 and 11.  The project also consists 

of installation of new flooring, carpeting and base as indicated on 

construction drawings.  All areas will be vacated prior to cinstruciton. 

 

 ITEM 1.  Base bid:  All work associated with abatement of asbestos 

containing flooring and installation of new flooring in Building 3 

basement, Building 5 second floor, Building 6 first floor, Building 6 

second floor, Building 7 first floor, Building 7 second floor, Building 

8 first floor, Building 8 second floor, Building 11 ground floor and 

building 11 first floor. 

 

 DEDUCT ALTERNATE # 1:  All work in base bid minus all work indicated on 

construction drawing A3. 

 

 DEDUCT ALTERNAITE # 2:  All work in base bid minus deduct alternate # 1 

minus all work indicated on construction drawings A9 and A10. 

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

  Contractor is responsible for printing all drawings and specifications 

from the FedBiz Website.  The VA will not provide hard copy plans and 

specifications. 

 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 
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employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer or VA Project Manager/COTR. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the VA Project Manager/COTR for the purpose of 

security inspections of every area of project including tool boxes 

and parked machines and take any emergency action. 

D. Document Control: 

1. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

2. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

E. Motor Vehicle Restrictions, Parking: 

   All contractor vehicles shall be parked in general parking areas.  At 

no time shall there be a vehicle parked in patient/visitor only 

parking, or medical staff only parking except for immediate loading 

and unloading.  No parking is permitted in fire department locations 

needed for access. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 
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3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to VA Project Manager/COTR for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the VA Project Manager/COTR that 

individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions (Absolutely no polystyrene plastic 

sheeting/film shall be used for partitions or door/window openings):  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood (flame 

spread rating of 25 or less in accordance with ASTM E84) on both 

sides of fire retardant treated wood or metal steel studs. Partitions 

shall be full height, extending through suspended ceilings to the 

floor slab or roof deck above and shall be one-hour fire rated, 

unless sprinklers are installed and are operational on both sides of 

the temporary partition whereupon the partition may be permitted to 

terminate at the ceiling in accordance with NFPA 241.  Where the 

ceiling on one side of the temporary construction barrier has been 

removed, the temporary partition must extend to the deck above.  At 

door openings, install Class C, ¾ hour fire/smoke rated doors with 

self-closing devices. 

 Note:  This requirement is due to the inherently greater potential 

for fire or hazardous materials incidents associated with the 

combustibles and operations of demolition/construction.  This risk is 
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made worse by the likelihood of compromised fire protection systems 

and fire/smoke resistant construction. This does not obviate the need 

to provide other protective measures to contain dust and debris as 

specified by VAMCS 01 00 00 section 1.8(D)(2). Sprinklers are 

considered to be operational when they are installed in accordance 

with NFPA 13 (spacing, protection, distance from the ceiling, etc.) 

and there is a sufficient automatic water supply. If the ceiling was 

removed and the sprinklers remain at the original ceiling level, they 

would likely not be considered operational. 

2. Install the rated temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with VA 

Project Manager/COTR. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

VA Project Manager/COTR. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with VA Project Manager/COTR and Fire Department. All 

existing or temporary fire protection systems (fire alarms, sprinklers) 

located in construction areas shall be tested as coordinated with the 

medical center. Parameters for the testing and results of any tests 
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performed shall be recorded by the medical center and copies provided to 

the VA Project Manager/COTR. 

N. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with VA Project 

Manager/COTR. 

O. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with VA Project Manager/COTR. VA 

Project Manager/COTR at least 8 hours in advance. 

P. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas daily. Coordinate with, and report findings and 

corrective actions daily to VA Project Manager. 

Q. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

R. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

S. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

T. If required, submit documentation to the VA Project Manager/COTR that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

VA Project Manager/COTR. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability of 

any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer/VA Project Manager/COTR and shall be built with 

labor and materials furnished by the Contractor without expense to the 

Government. The temporary buildings and utilities shall remain the 

property of the Contractor and shall be removed by the Contractor at its 

expense upon completion of the work. With the written consent of the 

Contracting Officer, the buildings and utilities may be abandoned and 

need not be removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 
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vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

(FAR 52.236-10) 

SPEC WRITER NOTES: 

D. Working space and space available for storing materials shall be as 

determined by the VA Project Manager/COTR.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by VA Project Manager/COTR where required by limited working 

space. 

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. It is the contractor’s responsibility to receive delivered 

materials; VA staff cannot receive items for the contractor.  Provide 

unobstructed access to Medical Center areas required to remain in 

operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

 G. Phasing: To insure such executions, Contractor shall furnish the 

VA Project Manager/COTR with a schedule of approximate phasing dates on 

which the Contractor intends to accomplish work in each specific area of 

site, building or portion thereof. In addition, Contractor shall notify 

the VA Project Manager/COTR two weeks in advance of the proposed date of 

starting work in each specific area of site, building or portion 

thereof. Due to the need to relocate patients and staff, the contractor 

will not be allowed to work in more than one construction area at a 

time.  All work must be completed and accepted in the current 
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construction area prior to work in another area.  After contractor 

completes work in each area, VA will require one week to relocate 

patients or staff before contractor will be allowed to proceed in next 

phase.  

H. NOT USED 

I. NOT USED 

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by VA Project Manager/COTR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of VA Project Manager/COTR. 

Electrical work shall be accomplished with all affected circuits or 

equipment de-energized. When an electrical outage cannot be 

accomplished, work on any energized circuits or equipment shall not 

commence without the Medical Center Director’s prior knowledge and 

written approval. Refer to specification Sections 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS and 28 05 11, REQUIREMENTS FOR 

ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for additional 

requirements. 

2. Contractor shall submit a request to interrupt any such services to 

VA Project Manager/COTR, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  
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3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the VA Project Manager/COTR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of VA Project Manager/COTR. Such approval 

will be confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the VA 

Project Manager/COTR.  

N. Coordinate the work for this contract with other construction operations 

as directed by VA Project Manager/COTR. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  
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2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to VA Project Manager/COTR for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The VA Project Manager/COTR and VAMC Infection Control personnel 

shall review pressure differential monitoring documentation to verify 

that pressure differentials in the construction zone and in the 

patient-care rooms are appropriate for their settings. The 

requirement for negative air pressure in the construction zone shall 

depend on the location and type of activity. Upon notification, the 

contractor shall implement corrective measures to restore proper 

pressure differentials as needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 



06-11 

01 00 00 -11  

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by VA Project 

Manager/COTR. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the VA Project Manager/COTR. For construction in any 

areas that will remain jointly occupied by the medical Center and 

Contractor’s workers, the Contractor shall: 

a. Provide dust proof one-hour (or two-hour as required) temporary 

drywall construction barriers to completely separate construction 

from the operational areas of the hospital in order to contain 

dirt debris and dust. Barriers shall be sealed and made 

presentable on hospital occupied side. Install a self-closing 

rated door in a metal frame, commensurate with the partition, to 

allow worker access. Maintain negative air at all times. Only with 

approval from the Engineering Program Manager, will a fire 

retardant polystyrene, 6-mil thick or greater plastic barrier 

meeting local fire codes may be used where dust control is the 

only hazard. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday or as needed 

during the work day. Vacuum shall utilize HEPA filtration. 
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Maintain surrounding area frequently. Remove debris as they are 

created. Transport these outside the construction area in 

containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the VA Project Manager/COTR and the 

Medical Center. When, approved, debris shall be hauled in enclosed 

dust proof containers or wrapped in plastic and sealed with duct 

tape. No sharp objects should be allowed to cut through the 

plastic. Wipe down the exterior of the containers with a damp rag 

to remove dust. All equipment, tools, material, etc. transported 

through occupied areas shall be made free from dust and moisture 

by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

noted on drawings or in specifications as items to be stored. Items 

that remain property of the Government shall be removed or dislodged 

from present locations in such a manner as to prevent damage which 
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would be detrimental to re-installation and reuse. Store such items 

where directed by VA Project Manager/COTR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

4. NOT USED  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

 

(FAR 52.236-9) 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the VA 
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Project Manager/COTR. Existing work to be altered or extended and that 

is found to be defective in any way, shall be reported to the VA Project 

Manager/COTR before it is disturbed. Materials and workmanship used in 

restoring work, shall conform in type and quality to that of original 

existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 NOT USED  

1.13 NOT USED  

1.14 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the VA Project Manager/COTR's review, as often as 

requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the VA Project Manager/COTR within 15 calendar days after 

each completed phase and after the acceptance of the project by the VA 

Project Manager/COTR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.15 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the VA Project Manager/COTR, 
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such temporary roads which are necessary in the performance of contract 

work. Temporary roads shall be constructed by the Contractor at 

Contractor's expense. When necessary to cross curbing, sidewalks, or 

similar construction, they must be protected by well-constructed 

bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

1.16 TEMPORARY USE OF EXISTING ELEVATORS  

  A. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the VA Project Manager/COTR 

for use of elevators. The VA Project Manager/COTR will ascertain that 

elevators are in proper condition. Contractor may use elevators Nos. 

7 in Building No 12 for daily use  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of car 

enclosure walls.  

c. Finish flooring.   

1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 
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damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at VA Project Manager/COTR's 

discretion) of use of water from Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at VA Project Manager/COTR's 

discretion), of use of steam from the Medical Center's system.  

1.18 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the VA Project 

Manager/COTR coincidental with the delivery of the equipment to the job 

site. Manuals shall be complete, detailed guides for the maintenance and 

operation of equipment. They shall include complete information 

necessary for starting, adjusting, maintaining in continuous operation 

for long periods of time and dismantling and reassembling of the 

complete units and sub-assembly components. Manuals shall include an 
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index covering all component parts clearly cross-referenced to diagrams 

and illustrations. Illustrations shall include "exploded" views showing 

and identifying each separate item. Emphasis shall be placed on the use 

of special tools and instruments. The function of each piece of 

equipment, component, accessory and control shall be clearly and 

thoroughly explained. All necessary precautions for the operation of the 

equipment and the reason for each precaution shall be clearly set forth. 

Manuals must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that furnished 

will not be accepted.  

1.19 SAFETY AND CONSTRUCTION SIGN(S)  

 Provide a Safety Sign(s) where directed by VA Project Manager/COTR, 

maintain sign(s) and remove it when directed by VA Project Manager/COTR.  

1.20 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the VA Project Manager/COTR verbally, and then 

with a written follow up.  

- - - E N D - - - 


